
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:15 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1054 Date: 10-Apr-2014 Thursday

Approved Date:

Shift Hours: 05:00 am 01:30 pm Break: 00:30 Over Time:

Const Calendar Day: 675

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East center skirt top plate & work on
miscellaneous activities . They started at 7:00 AM.

Richard , Donald , Paul , & Reggie had to prepare their tools , equipments , reroute the gas & Power
lines . They were done at 7:20 AM

Richard continued to work on the skirt South weld between the center & South East plates . Richard
had to clean , grind , heat , & weld . He started at 7:25 AM.

Donald , & Reggie had to work on the skirt drainage plates on the C skins of the North & East tower
shafts , & on the East side of the diaphragm at 13 meters & the East shear plate . Crews had to fit the
drainage plates with 1% slop , adjust , & tack weld . They started at 7:30 AM.

Paul had to work with all crews , supply materials to the crews , clean , grind , & work on house keeping
.

Simon & Bernie were on the site . They had to work with the welders , VT , measure the gaps , & check
on the skirt drainage plates . Check Simon report 's for the welders detailed activities .

Certified coating crews came to the site at 7:00 AM. Crews had to work inside the tower shafts & cells .
They had to clean , vacuum , spot blast , & paint . Crews had to prepare their equipments , hoses , & gears
. They were done at 8:00 AM.

Bill had to work on the barge . He had to monitor the equipments , & he had to work with the other
crews .

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint & they had to work on the repair &
touch ups between 3 & 13 meters ., & on the diaphragm at 9 meters .

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold where is required

Justin had to work with all crews in all areas .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .
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Tom had to cover the tower activities after 12:00 PM. to the end of the shift .

In the office , I had to work on my report . I was done at 1:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

5.00

2321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW MORTONOperator 5.00 0.00 0.00 5.00

JNM JEFFREY SCOTTOperator 5.00 0.00 0.00 5.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

25KW GENERATOR

8.00

MOD67112

2.00

No

0.00 0.00

8.00

*E0700562

2.00

No

0.00 0.00

BLAST POT

8.00

300

2.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

JNM JUSTIN SILVAPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

JNM RON PUBBPainter 8.00 2.00 0.00 10.00

JNM RICARDO PASSILAPainter 8.00 2.00 0.00 10.00

JNM MARCO ORDONAPainter 8.00 2.00 0.00 10.00

JNM FRANCISCO CASTROPainter 8.00 2.00 0.00 10.00

APP EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM BILL GREENWOODPainter 8.00 2.00 0.00 10.00

JNM ANDREWS MADINAPainter 8.00 2.00 0.00 10.00
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